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CHAPTER 15 ADVERTISE AND AWARD PROJECT

15.1 INTRODUCTION

This chapter, Chapter 16, “Administer Construction Contract,” and Chapter 17, “Project
Completion,” are for use by local agencies who administer federal-aid construction
projects under an “Administering Agency-State Agreement.” When a locally sponsored

project is within the state right of way (R/W) and the state (Caltrans) is the administering
agency, the state’s Construction Manual is used.

FIGURE 15-1 ADVERTISE & AWARD PROJECT
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This chapter covers the activities beginning with advertising of a construction contract
and continuing through the bid opening, award, and detail estimate procedures. It has
been prepared mainly as a guide for administration of federal-aid contracts by local
agencies. Each local agency Resident Engineer should be familiar with the contents of
this chapter, Chapter 16, “Administer Construction Contract,” and Chapter 17, “Project
Completion” before administering such contracts.

15.2 DEFINITION OF TERMS ACRONYMS

AASHTO - American Association of State Highway and Transportation Officials

AC - Advance Construction is a project authorization technigue that allows the
Federal Highway Administration to authorize a project without obligating Federal
funds. FHWA is required to fully obligate the Federal share of a Federal-aid
project at the time it executes a project agreement. Under an AC authorization,
FHWA approves a project as being eligible for Federal funding but does not
commit to funding the project. As such, the project must meet all Federal
requirements except for the requirement to obligate funds.

ASTM - American Society for Testing and Materials

Administering Agency - The state or a city, county, other public agency, or
nonprofit organizations, that advertises, opens bids, awards and administers the
contract. They are frequently called local agency or agency and were previously
called responsible agency.

Bid Rigging - a conspiracy to disrupt or circumvent the competitive environment
by establishing a competitive advantage for certain bidders.

CCO - Contract Change Order

CE - Construction Engineering. This phase includes the work of project
advertising® through construction, preparation of as-built plans, final estimates, and
payments. This phase must be authorized prior to advertising, and CE must be
separately identified in this authorization.

CFER - Code of Federal Regulations

Contingencies - An amount of funds usually a small percentage of the detail
estimate, set aside for unforeseen items or quantities of work not specified in the
contract documents, but required to complete the project. The percentage used for
contingencies varies depending on the type and scope of work.

Contract Administration - Includes advertising, opening bids, award, and execution
of the contract; control of work and material; and making payments to the
contractor.

Contractor - The person or persons, firm, partnership, corporation, or combination
thereof, who have entered into a contract with the administering agency, as party or
parties of the second part of his/her or their legal representatives.

DBE - Disadvantaged Business Enterprise. A for-profit “small business concern”
that is at least 51 percent owned and controlled by one or more socially and
economically disadvantaged individuals. One or more such individuals must also
control the management and daily business operations. These individuals must be
citizens (or lawfully admitted permanent residents) of the United States and (1) any

! CE includes advertising only if not included in PE phase and only after authorization date.
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individual who a federal-aid recipient finds to be a socially and economically
disadvantaged individual per 49 CFR 26 on a case-by-case basis, or (2) who are
either Black Americans, Hispanic Americans, Native Americans, Asian-Pacific
Americans, Subcontinent Asian Americans (persons whose origin are from India,
Pakistan, Bangladesh, Bhutan, Maldives Islands, Nepal or Sri Lanka), Women, or
any other group found to be socially and economically disadvantaged as
determined by the Small Business Administration (see 49 CFR, Part 26)

Department of Transportation - The Department of Transportation of the State of
California, as created by law, also referred to as Department, State, or Caltrans.

District - A subdivision of the department organized to administer the affairs of the
Department for a specific geographical area and for the local agencies in that area
(see Exhibit 2-A of the LAPM).

DLA - Division of Local Assistance (Caltrans Headquarters unit only)

DLAE - The District Local Assistance Engineer, the individual in each district
responsible for providing services and assistance to the local agencies.

E-76 - Federal-aid Program Document titled: “Authorization to Proceed” Form.
EA - Expenditure Authorization number

EEO - Equal Employment Opportunity

ER - Emergency Relief

Finance Letter - A document required by Local Program Accounting
(see Exhibit 15-N) and submitted by the administering agency to Caltrans with
information required as backup for the federal-aid/state project agreement.

FSTIP - Federal Statewide Transportation Improvement Program
HPMS - Highway Performance Monitoring System

Headquarters - The Headquarters office of the Department located at 1120 “N” St.,
Sacramento, CA 95814.

Invoice - A detailed list of expenditures that an administering agency requests
reimbursement for with federal funds, pursuant to the Local Agency-State
Agreement (see Chapter 5, Exhibit 5-B, “Sample Federal-aid Invoice with Two
Appropriations & Different Reimbursement Rates”).

ISTEA - Intermodal Surface Transportation Efficiency Act of 1991. ISTEA was an
Act signed by the President on December 18, 1991, providing authorization for six
(6) years for highways, highway safety, and mass transportation. ISTEA was
superseded by TEA-21 in 1998 and by SAFETEA-LU in 2005.

LRH - Last Resort Housing

Local Agency - A California city, county or other local public agency. In many
instances this term is used loosely to include nonprofit organizations

Local Agency-State Agreement - Agreement between the State and local agency.
Generally refers to the Master Agreement and all supplemental agreements
(Program Supplements) to the Master Agreements. These agreements are required
for the State to provide reimbursement to the local agency for all federal-aid
projects.

LPP 12-02
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Locode - Numeric identifier for each local agency or administering agency (assigned
by the Division of Local Assistance).

LPP - Local Programs Procedures. Documents used for deployment of new
procedures and policies between updates of Local Assistance manual, guidelines and
programs. Each procedure is numbered according to calendar year and order in
which released.

MPO - Metropolitan Planning Organization

NHS - National Highway System, a specially Designated Highway System
established by the Intermodal Surface Transportation and Efficiency Act of 1991 and
adopted by the United States Congress.

Office Engineer - Chief of the Headquarters or District Office of Office Engineer.
The office engineering unit is responsible for insuring that the PS&E is complete,
biddable and buildable.

PE - Preliminary Engineering, this phase includes all project initiation and
development activities undertaken after its inclusion in the approved FSTIP through
the completion of PS&E. It may include preliminary Right of Way engineering and
investigations necessary to complete the NEPA document.

PS&E - Plans, Specifications & Estimate

Prequalification - The AASHTO defines prequalification as a means of
predetermining job experience and work capacity and to identify individuals and
organizations from which the agency may accept a bid. The AASHTO also has
encouraged the use of prequalification procedures in its 1981 Suggested Guidelines
for Strengthening Bidding and Contract Procedures.

RAP - Relocation Assistance Program

R/W - Right of Way, This phase includes the work necessary to appraise and acquire
project right of way, relocate individuals or businesses, and revise or relocate
utilities.

Report of Expenditures - Collectively refers to the following final report documents:
Final Inspection of Federal-aid Project (FIF 7/96), Final Invoice, Final Detail
Estimate, Change Order Summary (containing liquidated damages/contractor’s
claims, date of completion, date of acceptance by City or County), Final Report of
Utilization of Disadvantaged Business Enterprise (DBE), Materials Certificate, and
Report of Completion of Structures if bridges were constructed.

Resident Engineer — A qualified engineer who is empowered to administer the
construction contract. Pursuant to California professional engineering licensing
requirements, the resident engineer may be unlicensed provided their work is
performed under the review of a licensed engineer.

S&H Code - California Streets and Highways Code
SHA - State Highway Agency (Caltrans)

SAFETEA-LU - Safe, Accountable, Flexible, Efficient Transportation Equity Act: A
Legacy for Users signed into law by President George W. Bush on August 10, 2005,
with guaranteed funding for highways, highway safety, and public transportation
totaling $244.1 billion. SAFETEA-LU represents the largest surface transportation
investment to date. SAFETEA-LU was built on the foundation established by the
two preceding Federal Transportation Acts: ISTEA and TEA-21.

Page 15-4
October 5, 2012

LPP 12-02



Local Assistance Procedures Manual Chapter 15

Advertise and Award Project

e  Supplemental Work - Work that is anticipated but because of its uncertainty, cannot
be included as a contract item e.g., additional staking, utility work, etc. If
supplemental work is determined to be needed, a change order is required to include it
in the contract. This work should normally be part of the contingencies.

e  Surety - A security against loss or damage or for the fulfillment of contract obligation,
bond.

e TEA-21 - Transportation Equity Act for the 21* Century. Enacted on June 9, 1998,
which authorized the federal surface programs for highways, highway safety, and
transit for the six year period 1998-2003.

15.3 APPROVAL FOR LOCAL AGENCY TO ADMINISTER PROJECTS

MAJOR NHS PROJECTS

Caltrans must approve the local agency’s construction administration procedures before a
local agency can advertise the construction of a federally financed major NHS project (see
Chapter 7 “Field Reviews” for the determination by the DLAE of which NHS projects
will be considered major). The procedures should be discussed in general at the field
review and detailed written procedures shall be approved by the DLAE before the local
agency will be allowed to administer any construction contracts for the project.
Additionally, a local agency shall not advertise the project until it has received in
writing an “Authorization to Proceed” with construction from Caltrans

(see Chapter 3, “Project Authorization™).

The written construction administration procedures should cover the following items:
e Construction Management personnel and procedures

e Consultant use and selection

e Project advertisement, bid opening and award procedures

e Pre-Construction Procedures

e  Subcontracting

o Traffic Safety procedures

e Materials Testing

LPP 12-02
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Change order review and approval procedures
Oversight procedures if a State highway is involved
Maintenance of records and Access

Estimates and Progress Payment

The DLAE will consult with Headquarters DLA for assistance with the review and
approval of the local agency procedures.

ALL OTHER PROJECTS

Approval by Caltrans of the local agency’s construction administration procedures will
not be required for all other projects. However, each agency that administers a federal-
aid construction project will be required to complete a “Local Agency Construction
Contract Administration Checklist” (Exhibit 15-A) before their “Request for
Authorization to Proceed with Construction” will be approved. A local agency shall not
advertise a project until it has received in writing an “Authorization to Proceed”
with construction from Caltrans (see Chapter 3, “Project Authorization”).

15.4 PROJECT ADVERTISEMENT

INTRODUCTION

One of the most basic tenets of Federal aid contracting is that construction contracts are
to be awarded competitively to the contractor which submits the lowest responsive bid.
Project advertisement is the process used in soliciting such competitive bids from
contractors.

This federal mandate is set forth in 23 U.S.C. 112 and reinforced by 23 CFR 635.114(a)
which requires that:

"Federal-aid contracts shall be awarded only on the basis of the lowest responsive
bid submitted by a bidder meeting the criteria of responsibility as may have been
established by the SHA..."

These principles are the basis for Federal assistance to the state highway construction
programs.

On locally administered projects, the construction engineering is performed by local
agency personnel, unless arrangements are made to hire a consultant. If a consultant is
used, the local agency must still designate an employee of the agency as the person in
responsible charge of the project. The only exception to this procedure is if the
administering agency has hired a consultant on retainer to act as the City Engineer or
Public Works Director. Then the consultant may act as the person in responsible charge
of the project.

Construction engineering for “locally administered” projects shall be performed in
accordance with the requirements found in Chapter 16, “Administer Construction
Contract” of this manual.
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PROCEDURES

Each local agency and all of its contractors, subcontractors, and vendors shall take all
reasonable steps to assure that DBEs have equitable opportunity to compete for and
perform contracts (see Chapter 9, “Civil Rights and Disadvantaged Business
Enterprises”).

WARNING:

No project shall be advertised for bids, nor shall any project work (by contract or
other than contract) be undertaken, and no materials shall be purchased on any
federal-aid project, prior to issuance of “Authorization to Proceed” by FHWA.
Violation of this requirement shall result in the project being ineligible for federal
funding.

Only one exception to this requirement can be made. It is for emergency relief projects
involving emergency repair/opening of a facility. For more information on emergency
relief projects see the Local Assistance Program Guidelines, Chapter 11, “Disaster
Assistance”.

Adbvertising costs shall be charged to the preliminary engineering work authorization if
such authorization has been requested and has been established for the purpose of federal
reimbursement.

Prior to project advertisement, the administering agency shall certify that their final
PS&E package complies with all applicable federal and state regulations and procedures
(see Exhibit 12-C “PS&E Certification”). Local agencies should also complete and retain
the “Local Agency Project Advertising Checklist” (Exhibit 15-C) in the project files
prior to requesting an Authorization to Proceed. All administering agencies must submit
a completed “Request for Authorization” with the PS&E Certification before they can
receive verification that construction has been authorized by Caltrans.

Upon receipt of “Authorization to Proceed” for construction by Caltrans, the local
agency can proceed to advertise the project.

During the advertising period, the administering agency shall notify all prospective
bidders of PS&E addenda in the same manner as all other nonfederal-aid projects. For
award of federal-aid contracts, the local agency is required to certify that all bidders
certify receipt of all addenda. The administering agency shall ensure free and open
competition. The advertisement period is determined by the administering agency. A
minimum advertisement period of three weeks is required for all federal-aid projects.
Caltrans District Local Assistance Engineer may approve shorter periods in special cases
where justified with a local agency Public Interest Finding (LAPM Exhibit 12-F). The
advertising period begins with publication of a “Notice to Contractors” in a newspaper
receiving wide local circulation. The Notice shall identify the DBE project availability
advisory. The administering agency is responsible to approve and issue all addenda to
the PS&E during the advertising period.

The local agency shall assure that all updated estimates are fundable from available local
or federal resources.

As soon as the project is advertised, the local agency shall furnish the DLAE with one
copy of the “as advertised” plans and special provisions or two copies if structures
(bridges) are involved.

LPP 12-01
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15.5 CONTRACT BID OPENING

INTRODUCTION

The contract bid opening is a public forum for the announcement of all bids, and is that
point in time where the bids are opened and read aloud. It is also the last moment that
bids can be accepted. No bids can be accepted during or after bids are opened. Normally
the advertisement/bid documents will state a final time in which bids can be accepted.
For the bidder, the reading of the bids confirms whether his bid is successful. For the
local agency and the general public, this forum establishes the cost to build the project.
The bid opening requirements as outlined below apply to all federal-aid highway
construction projects.

REQUIREMENTS

FHWA policy requires all bids to be opened publicly and read aloud either item-by-item
or by total amount. If a bid is not read, the bidder is to be identified and the reason for
not reading the bid announced.

Reasons for not reading a bid include the bid itself being nonresponsive, often called
“irregular” or the bidder is determined to be unreliable. Responsive bid and responsible
bidder are defined as:

A Responsive bid is one that meets all the requirements of the advertisement
and proposal, while

A Responsible bidder is one who is physically organized and equipped with the
financial ability to undertake and complete the contract.

Some reasons for not reading a bid due to bidding irregularities include:

Failure to sign the bid

Failure to furnish the required bid bond

Failure to include a unit bid price for each item

Failure to include a total amount for the bid

Failure to prepare the bid in ink

Failure to submit a completed addenda certification statement

Failure to submit a noncollusion affidavit

Failure to commit to the achievement of the UDBE contract goals or demonstrate
good faith efforts to do so

Inclusion of conditions or qualifications not provided for in the specifications
e Submission of a materially unbalanced bid

The above examples do not include all possible bidding irregularities. The local agency’s
standard specifications govern regarding what constitutes a bidding irregularity.
Accordingly, the local agency’s bidding documents should clearly identify those
requirements with which the bidder must comply to make the bid responsive.
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Just as the bid may be rejected for being irregular or unresponsive, a bid may also be
rejected on the grounds that the bidder is not a responsible bidder. A bidder may be
deemed not responsible because of past unsatisfactory performance, as evidenced by
failure to meet the local agency’s qualification requirements, or because of State or
federal suspension/debarment action. The administering agency should check to see if a
contractor is suspended or debarred from federal contracts. A publication titled, A Listing
of Parties Excluded from Federal Procurement and Nonprocurement Programs is
available electronically in the internet at: http://epls.arnet.gov.

Note: Contractor’s “Debarment and Suspension Certification” is part of the “Notice to
Contractors and Special Provisions” boilerplate.

In summary, a successful bid opening should identify the responsible bidder submitting
the lowest responsive bid.

PROCEDURES

The administering agency shall follow its own procedures for bid opening, provided such
procedures include:

e As bids are received, they shall be logged in and stamped with the time and date.

e The bids shall be retained in a secure place until the designated time and place for
public opening.

o All bids received in accordance with the terms of the advertisement shall be publicly
opened and announced either item by item or by total amount.

o If any bid received is not read aloud, the name of the bidder and the reason for not
reading the bid aloud shall be publicly announced at the bid opening.

o Negotiation with contractors, during the period following the opening of bids and
before the award of the contract shall not be permitted.

If a local agency elects to prequalify contractors, the agency’s prequalification procedures
shall not include procedures or requirements for bonding, insurance, prequalification,
qualification or licensing of contractors, which may operate to restrict competition, to
prevent submission of a bid by, or to prohibit the consideration of a bid submitted by any
responsible contractor, whether resident or nonresident of the State wherein the work is to
be performed.

Prequalification of contractors may be required as a condition for submission of a bid or
award of contract only if the period between the date of issuing a call for bids and the date
of opening of bids affords sufficient time to enable a bidder to obtain the required
prequalification rating. For further discussion on prequalification of bidders see:
AASHTO publication on Suggested Guidelines for Strengthening Bidding and Contract
Procedures (which is available in the FHWA Contract Administration Core Curriculum).
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The agency’s bidding procedures shall not discriminate against any qualified bidder
regardless of political boundaries. No bidder shall be required to obtain a license before
submitting a bid or before the bid is considered for award of a contract, which includes
federal financing; however, a State contractor’s license must be obtained upon award of
the contract. The local agency may also withhold payment under such contract until such
time as the contractor furnishes proof of a proper license in compliance with State laws.
No local agency shall bid in competition with, or enter into a subcontract with private
contractors. As bids are received, they shall be logged in and stamped with the time and
date. The bids shall be retained in a secure place until the designated time and place for
public opening.

The administering agency shall retain the following completed documents for the
successful bidder in the project file:

o Local Agency Bidder UDBE Commitment (Construction Contracts) (Exhibit 15-G1)
o Local Agency Bidder DBE Information (Construction Contracts) (Exhibit 15-G2)

o Alist of bidders and total amounts bid with an item-by-item breakdown (see Exhibit
15-D, “Bid Tabulation Summary Sheet [Sample]”) of the three lowest bidders

e The Noncollusion Affidavit (see Chapter 12, “Plans Specifications & Estimate,”
Exhibit 12-E, Attachment D, “Noncollusion Affidavit”)

e A Local Agency Bid Opening Checklist (Exhibit 15-I)

Where the lowest bid exceeds the engineer’s estimate by an unreasonable amount as
defined by established agency procedures, or where competition is considered to be poor
for the size, type, and location of project, bids may be rejected unless an award of contract
is justified as being in the best interest of the public. See Section 15.6, “Contract Award,
Bid Analysis Process,” and FHWA Technical Advisory T 5080.4 (December 29, 1980),
and T 5080.6 (December 17, 1982) for additional information regarding bid reviews.
These technical advisories can be found in the appendix to the US DOT, FHWA pub;
Contract Administration Core Curriculum.

The administering agency shall assure that all bids submitted include a completed
addenda certification statement. The addenda certification statement is as follows:

Page 15-10
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ADDENDA - This bid is submitted with respect to the changes to the contract included in
addendum number/s_ (Fill in number/s if addenda have been received.)

Warning - If an addendum or addenda have been issued by the administering agency and
not noted above as being received by the bidder, this Bid may be rejected.

15.6 CONTRACT AWARD

INTRODUCTION

WARNING:

No project shall be advertised for bids, nor shall any project work (by contract or
other than contract) be undertaken, and no materials shall be purchased on any
federal-aid project, prior to issuance of “Authorization to Proceed” by Caltrans or
the FHWA. Violation of this requirement shall result in the project ineligible for
federal funding.

The contract award is a critical milestone for all federal-aid projects. At this point, the
administering agency must have a complete financial package assuring adequate funding
for the project. The administering agency shall award federal-aid contracts on the basis of
the lowest responsive and responsible bidder. It is the administering agency’s
responsibility to assure that all successful bidders are licensed contractors upon award of
any contract incorporating State or federal-aid funds.

BID ANALYSIS PROCESS

The administering agency should conduct a bid analysis for each project. The bid
analysis is required for projects on the National Highway System. The bid analysis is the
process performed to justify the award or rejection of the bids and should assure that good
competition and the lowest possible cost were received. A proper bid analysis better
ensures that funds are being used in the most effective manner. A bid analysis also assists
the agency in preparing accurate engineering estimates on future projects.

The bid analysis process is an examination of the unit bid prices for reasonable
conformance with the engineer’s estimated prices. Beyond the comparison of prices, other
factors that a bid analysis may consider include:

Number of bids

Distribution or range of the bids

Identity and geographic location of the bidders

Urgency of the project

Unbalancing of bids

Current market conditions and workloads

Potential for savings if the project is re-advertised

e Comparison of bid prices with similar projects in the letting
e Justification for significant bid price differences

e  Other factors as warranted

LPP 09-02
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The Contract Cost Data publication by Caltrans is available to assist local agencies in
preparing accurate engineers estimates. This annual publication is available in electronic
form on the Internet. Instructions for downloading this information are located at:
http://www.dot.ca.gov/ha/esc/oe/awards/#item_code.

Not all of the factors above need to be considered for bids that indicate reasonable prices
or show good competition. However, when the low bid exceeds the engineer’s estimate by
an unreasonable amount, a more thorough analysis should be undertaken to determine if
the bids should be rejected or a justification for award of the contract can be made. In
order to justify award of a contract under these circumstances, the following criteria
should be examined:

Was competition good?

Is the project essential and deferral would be contrary to public interest?
Would re-advertisement result in higher bids?

Is there an error in the engineer’s estimate?

Is the increase within the amount programmed in the FTIP?

For NHS projects, written justification shall be included in the project file for projects
where the lowest responsible bidder exceeds the engineer’s estimate by 10% or more.

The justification should explain the reasons for the difference between the engineer’s

estimate and bid amount, and why it was decided to award the contract.

Regarding the adequacy of competition, the FHWA ““Guidelines on Preparing Engineer’s
Estimate, Bid Reviews and Evaluation” outlines recommended procedures for preparing
engineer’s estimates and or reviewing bids prior to award. The web site is at
http://www.fhwa.dot.gov/programadmin/contracts/ta508046.cfm. Location and
availability of bidders should also be considered when determining adequacy of
competition. Some projects may be so essential that deferral, even for 60 days, would not
be in the public’s interest. Examples of such projects might include:

o Safety projects to correct an extremely hazardous condition where the traveling public
is in danger.

o Emergency repairs or replacement of damaged facilities.

e Projects to close substantial gaps in otherwise completed facilities to allow opening to
traffic.

e Projects that are critical to staged or phased construction and delay would
significantly impact the completion of the whole project.

Unbalanced bids are one of the factors to review in a bid analysis. The two types of
unbalanced bids are as follows:

o A mathematically unbalanced bid is a bid that contains lump sum or unit bid items
that do not reasonably reflect the actual costs (plus reasonable profit, overhead costs,
and other indirect costs) to construct the item, and

o A materially unbalanced bid is a bid that generates reasonable doubt that award to that
bidder would result in the lowest ultimate cost to the government.
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To detect mathematical unbalancing, the unit bid items should be evaluated for reasonable
conformance with the engineer’s estimate and compared with the other bids received.
There are no definitive parameters (e.g., an amount or percent of variance from the
engineer’s estimate) that constitutes an unbalanced bid. The degree of unbalancing of a
bid may depend on the reason for the unbalancing. Mathematically unbalanced bids,
although not desirable, may be acceptable.

The determination of mathematically unbalanced bids may be aided by the use of one of
the several computer software packages now available. However, the final decision should
not preclude the use of engineering judgment. Care must also be exercised to ensure that
unit bids for mobilization do not mask unbalancing. Also, “token bids” (i.e., bids with
large variations from the engineer’s estimate) should be considered as mathematically
unbalanced bids and further evaluation and other appropriate steps should be taken to
protect the public interest.

There may be situations where the quantity of an item could vary due to inaccuracies in
the estimating, errors in the plans, changes in site conditions or design, etc. In such
situations, the bids should be further evaluated to determine if the low bidder will
ultimately yield the lowest cost. If unbalancing creates reasonable doubt that award would
result in the lowest ultimate cost, the bid is materially unbalanced and should be rejected
or other steps should be taken to protect the public interest.

AWARD PROCEDURES

The administering agency shall follow its normal procedures for award of the project and
is delegated the authority to determine the lowest responsive/responsible bidder without
concurrence to award by Caltrans or the FHWA. Written justification shall be included in
the project file for all projects that are not awarded to the lowest bidder. The
administering agency shall follow its normal procedures for award of the contract and
assure that all federal requirements are followed. A bid analysis is not a requirement but is
recommended. The administering agency shall retain the executed contract, document the
award date, and the Preconstruction conference minutes. The State shall not participate in
resolving disputes between the administering agency and its bidders.

It is the responsibility of the administering agency to verify with the DLAE and
RTPA/MPO that the appropriate amount of federal funds is authorized before the
project is awarded.

POST-AWARD REVIEWS

The administering agency should conduct post-award bid evaluations to assure against bid
rigging. An adequate number of projects awarded over a sufficient time period should be
evaluated. A period of approximately 5 years should be selected for an initial evaluation
to determine if any abnormal competitive bid patterns exist. The following information
should be considered in a post-award review for abnormal bid patterns:

o Number of contract awards to a specific firm
e Project bid tabulations
o Firms that submitted a bid and later become a subcontractor on the same project

LPP 06-01
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Rotation of firms being the successful bidder
Consistent percentage differential in the bids

Consistent percentage of the available work in a geographic area to one firm or to
several firms over a period of time

Consistent percentage differential between the successful bid and the engineer’s
estimate

Location of the successful bidder’s plant versus location of the other bidders’ plants

Variations in unit bid prices submitted by a bidder on different projects in the same
bid opening

Type of work involved
Number of plans and proposal taken out versus the number of bids submitted
Any other items that indicate noncompetitive bidding

On re-advertised projects, if the eventual successful bidder was also low bidder on
the first letting

TERMINATION OF CONTRACTS

(a)

(b)

(©)

(d)

All NHS contracts exceeding $10,000 shall contain suitable provisions for
termination by the administering agency, including the manner by which the
termination will be effected and the basis for settlement. In addition, such contracts
shall describe conditions under which the contract may be terminated for default as
well as conditions where the contract may be terminated because of circumstances
beyond the control of the contractor.

Prior to termination of a federal-aid contract that is subject to FHWA Full Oversight,
the administering agency shall consult with and receive the concurrence of the
Caltrans DLAE. In addition, for all other federal-aid contracts the administering
agency shall notify the DLAE of the termination. The extent of federal-aid
participation in contract termination costs, including final settlement, depends on the
merits of the individual case. However, under no circumstances shall federal funds
participate in anticipated profit for work not performed.

Except as provided for in paragraph (e) of this section, normal local agency federal-
aid plans, specifications, estimates, advertising, and award procedures are to be
followed when an administering agency awards the contract for completion of a
terminated federal-aid contract.

When an administering agency awards the contract for completion of a federal-aid
contract previously terminated for default, the construction amount eligible for
federal participation on the project should not exceed whichever amount is the
lesser, either:
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(1) The amount representing the payments made under the original contract plus
payments made under the new contract, or

(2) The amount representing what the cost would have been if the construction
had been completed as contemplated by the plans and specifications under
the original contract.

(e) If the surety awards a contract for completion of a defaulted federal-aid contract,
or completes it by some other acceptable means, the FHWA considers the terms
of the original contract in effect and that the work be completed in accordance
with the approved plans and specifications included therein. No further FHWA
approval or concurrence action is therefore needed in connection with any
defaulted federal-aid contract awarded by a surety. Under this procedure, the
construction amount eligible for federal participation on the project should not
exceed the amount representing what the cost would have been, if the
construction had been completed as contemplated by the plans and specifications
under the original contract.

15.7 AWARD PACKAGE

The administering agency shall complete and forward the following information as one
package to the DLAE immediately after award of the contract and prior to submitting the
first invoice of the construction phase:

e The Local Agency Contract Award Checklist (Exhibit 15-L in this chapter)
o Detail Estimate (Exhibit 15-M in this chapter)
e Finance Letter (Exhibit 15-N in this chapter)

e Resident Engineer’s Construction Contract Administration Checklist (see
Exhibit 15-B in this chapter)

e Copy of the Local Agency Bidder DBE Information (Construction Contracts)
(Exhibit 15-G2 in this chapter)

The purpose of the Local Agency Award Checklist is to minimize delays in processing
payments for federal-aid projects.

A “Detail Estimate” (see Exhibit 15-M) and “Finance Letter” (see Exhibit 15-N) must be
prepared outlining all project costs by Improvement Type Code. From the information
contained in the Detail Estimate, Division of Local Assistance will prepare a revised
Authorization to Proceed (E-76), which automatically updates the funding agreement
between Caltrans and FHWA. If the award amount is more, or significantly less than the
amount estimated at the time of authorization, the administering agency should submit a
revised E-76 and revised Finance Letter to the DLAE along with the Award Package.

NOTE: If the amount of federal funds obligated and agreed to in the “Authorization to
Proceed (E-76) ” is less than the full pro-rata share, the federal reimbursement ratio used
in the Detail Estimate and subsequent progress invoices will be held at the ratio of
federal funds to total project funds authorized in the E-76. That ratio may be increased in
the final Detail Estimate and Final invoice up to the full pro-rata share to utilize the full
amount of federal funds authorized.
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The local agency and State personnel involved shall ensure timely processing of the
Master Agreement, Program Supplement, Detail Estimate, and Finance Letter. The local
agency is responsible for ensuring that the various forms are complete and accurate.

If at any time during construction, the project cost is expected to overrun, the
administering agency must submit a Revised Detail Estimate along with a request for
modification of the Authorization to Proceed (E-76), and a revised Finance Letter. The
Revised Detail Estimate should include the effects of all change orders and anticipated
changed work through the end of the contract. This is to avoid future revisions.

It is the administering agencies responsibility to ensure that there are enough federal-aid
funds programmed by their MPO/RTPA (STP, TEA, or CMAQ) or Caltrans (HSIP, HBP,
ER, and RRX), to cover an increase due to a revised detail estimate. If additional federal
funds are required, the local agency must obtain written approval from the MPO/RTPA or
Caltrans prior to submitting a Revised Detail Estimate.

The Resident Engineer assigned to the project shall complete and sign the Resident
Engineer’s Construction Contract Administration Checklist. The purpose of this checklist
is to assure that the resident engineer is familiar with the federal requirements before the
project starts. Deficiencies in contract administration procedures discovered by process
reviews are difficult to correct “after the fact.” If the project has proceeded to the point
that a deficiency cannot be corrected, federal and/or state funds may be withdrawn.

The DLAE shall perform a review of these documents for correct format and obvious
errors and/or omissions. Complete and accurate documents will be forwarded to the DLA.
The master agreement and program supplement must be executed prior to reimbursement.
Invoices from the administering agency for the construction phase will be processed for
reimbursement only after the project award information is submitted.

15.8 REFERENCES

23 USC 112

23 USC 114(a)

23 CFR 635

23 CFR part 40

23 CFR 630 Subpart C

49 CFR 26

California Public Contract Code, Chapter 6, Section 6100

California Public Contract Code Section 7106

FHWA TA T 5080.4, Preparing Engineer’s Estimate and Reviewing Bids - 1980
FHWA TA T 5080.6 Guidelines on Contract Procedures with Emphasis on Bid Reviews
and Evaluation - 1982

DOT, FHWA 1997 Contract Administration Core Curriculum

FHWA Final Report Process Review on Competition in Bidding and Engineer’s Estimate
Review - 1991

US DOT/US Dept. of Justice, Suggestions for the Detection and Prevention of
Construction Contract Bid Rigging - 1983

AASHTO Suggested Guidelines for Strengthening Bidding and Contract Procedures -
1981

SAFETEA-LU Web site: http://www.fhwa.dot.qgov/safetealu/index.htm
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Local Agency

A.

EXHIBIT 15-A LOCAL AGENCY CONSTRUCTION CONTRACT ADMINISTRATION CHECKLIST

ADVERTISE AND AWARD PROJECT

Project Advertisement

[ ] Projects are not advertised until the Authorization to Proceed (E-76) for the construction
phase has been approved by Caltrans FHWA.

[ ] For all Federal-aid projects, a minimum of three weeks for project advertisement is required
(15.4 “Project Advertisement”).

Contract Bid Opening

[] All bids are opened publicly and read aloud either item-by-item, or by total amount. If a bid
is not read, the bidder is to be identified and the reason for not reading the bid announced
(15.5 “Contract Bid Opening”)

The following documents will be completed and retained in the project files.

[ ] For federal-aid projects, a list of bidders and total amount bid with an item-by-item
breakdown (Exhibit 15-D, “Sample Bid Tabulation Summary Sheet”) of the three lowest
bidders.

[ ] Bidders' list to be compiled from prime and subcontractors bidding or quoting on contract.

[ ] If a DBE goal is specified, the original of the Local Agency Bidder DBE Commitment
(Construction Contracts) (Exhibit 15-G).

EEO Certification (Exhibit 12-E, Attachment C), The Noncollusion Affidavit (Exhibit 12-E,
Attachment D), Non-Lobbying Certification (Exhibit 12-E, Attachment F), Disclosure of
Lobbying Activities (Exhibit 12-E, Attachment G)

[ ] Local Agency Bid Opening Checklist (Exhibit 15-1)

Contract Award

[] Contracts are awarded on the basis of the lowest responsive bid from a responsible bidder
(15.6 “Contract Award”).

[ ] Forall NHS projects, a bid analysis will be performed (15.6 “Contract Award”).

[ ] No negotiations with contractor occurred prior to award (not allowed).
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The following documents will be forwarded to the Caltrans District Local Assistance Engineer
immediately after award of the contract:

Contract Award Checklist (Exhibit 15-L)
Detail Estimate (Exhibit 15-M)

One copy of the Local Agency Bidder DBE Commitment (Construction Contracts) (Exhibit
15-G)

Finance Letter

RE’s Checklist

00O 0Oono

D. Subcontracting

[ ] For all federal-aid transportation projects, at least 30% of the contract work is to be
performed by the prime contractor (see Chapter 16, Section 16.6 “Subcontractors”)

Local agency’s person in “Responsible Charge” (date)

Distribution: (1) Original Local Agency Project File
(2) One copy - DLAE
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EXHIBIT 15-B RESIDENT ENGINEER’S CONSTRUCTION CONTRACT ADMINISTRATION CHECKLIST

This form is to be completed and signed by the local agency’s Resident Engineer and submitted with
Local Agency’s Award Package

This form was created to help local agency Resident Engineers with the administration of the federal-aid
projects. This list does not contain all the federal-aid requirements for administration of federal-aid
projects. Resident Engineers are advised to review the Local Assistance Procedures Manual to be
familiar with all the federal-aid requirements.

This form shall be used as reference if the local agency’s federal-aid project is subject to a Process
Review.

Local Agency Name

Federal-aid Project No.

Contract Staffing:

Names and titles of all staff assigned to the contract shall be in the contract files and shall be
adequate (see Chapter 16, Section 16.3 “Project Supervision and Inspection”).

Date of Pre-construction Conference (Attendees list in contract file)

Authorization:

Date of the “Authorization to Proceed with Construction”
(Shall be prior to date project was advertised)

Date the project was advertised

Contract Files:

Files shall be in an established order and separate from other contracts (see Chapter 16, Section
16.8 “Project Files”).

o« 0O o 0O oOFr

Check one of the following: Index used on this project is [ ] Local agency’s standard for all jobs, or
| For federal-aid jobs only.
4. Resident Engineer’s/Construction Inspectors Daily Diaries:

[] Shall be current, thorough and neat with detailed information on all work performed (see Chapter
16, Section 16.7 “Engineer’s Daily Reports™).

Construction Records and Accounting Procedures:
Detail Estimate(s) and Finance Letter(s) are in the project files.

Amount of federal-aid funds encumbered for the project,

0O 0Ooe

Program Supplemental Agreement is in the project files.

Distribution: 1) Local Agency Project File
2) DLAE (please put on first page only)
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[] There shall be source documents supporting progress payments made to Contractor.

[] There shall be separate item sheets for each contract item paid.

L] There shall be a procedure for Administrative or Labor Compliance deductions.

[] Invoices to the State shall match progress payments made to the Contractor.

6. Contract Time:

[] A method shall be established to determine contract time (see Chapter 16, Section 16.5 “Contract
Time”).

7. Labor Compliance:

[] Certified payrolls shall be spot-checked against daily diaries and prevailing wages (see Chapter
16, Section 16.11 “Labor Compliance”).

Local agency’s Labor Compliance Officer:

8. EEO:

L] Maintain records to ensure EEO requirements are performed and documented in contract record
(see Chapter 16, Section 16.12 “Equal Employment Opportunity™).

Local agency’s EEO Compliance Officer:

9. EEO/Wage Rate/False Statements Posters:

[] Federal posters shall be posted for every worker to see at, or near, the contractor’s office at the
construction site or at the workers central gathering point.

10. Employee Interviews:

[] There shall be employee interviews conducted (see Chapter 16, Exhibit 16-N).

| 11. OJT: (Refer to Chapter 12, Section 12.9, pages 12-23 thru 25 of the LAPM)
[] Isthe job less than 100 working days? Yes[ | No[ ]
If Yes, proceed to Item #12. If No, answer the questions below.
What is the total dollar amount of the items listed on page 12-24: $
What is the required number of trainees for this contract?

[] Documentation will be retained in project files to account for the apprentices on the job.

12. DBE:

[] UDBE Contract Goal Percentage:

[] Local Agency’s DBE Liaison Officer:

[] Verified that copies of the completed Local Agency Bidder UDBE Commitment (Construction
Contracts) (Exhibit 15-G1) and the Local Agency DBE Information (Construction Contracts)
(Exhibit 15-G2) have been submitted to the DLAE immediately upon award.
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13.

[l

14.

[]

A copy of the Contractor’s completed Local Agency Bidder UDBE Commitment (Construction
Contracts) (Exhibit 15-G1) in project files.

A copy of the Contractor’s completed Local Agency Bidder DBE Information (Construction
Contracts) (Exhibit 15-G2) in project files.

Contractor has been provided “Monthly DBE Trucking Verification” Form (see Chapter 16,
Exhibit 16-Z, of the LAPM)

CCOs/CLAIMs:

A CCO approval process shall be established. For NHS projects, major change orders will be
approved by DLAE prior to performance of work (see Chapter 16, Section 16.13 “Contract
Change Orders™).

There shall be a list of the approved CCOs.

All CCOs shall note federal-aid eligibility or not.

Pending claims to be identified and documentation in contract file

Traffic Safety in Highway and Street Work Zones:

Traffic Control Plan (TCP)/Traffic Management Plan (TMP) in the PS&E?  Yes[ | No [ ]
(see Chapter 16, Section 16.6 “Traffic Safety in Highway and Street Work Zones”)
Comments:

Responsible Person (if not the RE)

Local Agency shall field review the project to see that the TCP agrees with the actual conditions.

Local Agency shall be analyzing construction work site accidents for the purpose of correcting
deficiencies which might be found to exist on these projects and to improve the content of future
TCPs.

Materials Files:

The Quality Assurance Program (QAP) is in the project files (see Chapter 16, Section 16.14
“Quality Assurance Program”).

There shall be procedures for and filing of: (if appropriate)
Notice of Materials to be used
Certifications of Compliance
“Buy America” Requirements

Acceptance Sampling and Testing Reports shall be in the files.
There shall be a “Summary Log” of tests.

Frequency tables shall be used.
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[] Failed tests shall be documented in the files with cross references to re-tests.
[] Resident Engineer shall review all test reports.

16. Environmental
[] The approved NEPA document is in the project files.

[] The construction project shall adhere to the mitigation requirements in the approved NEPA
document.

17. For Projects on the State Highway System
[] A Caltrans Encroachment Permit has been issued.

[] Local Agency shall comply with State’s Representative's oversight requirements.

Local Agency’s Resident Engineer Local Agency’s person in “Responsible (Local)
agency employee or Consultant, Charge” if Resident Engineer is a Consultant.
(Consultants on retainer are considered

Local Agency employees)

Date:
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EXHIBIT 15-C LOCAL AGENCY PROJECT ADVERTISING CHECKLIST

Project:

Federal Project #

Location:
Limits:
NOT
YES NO  APPLICABLE
PS&E Review [] [] [1
Avre the following complete?
Mitigation commitments incorporated [] [] [1 \
Right of Way Certification [ [1 [1
Design [1 [1] []
Traffic (Electrical/Signing/Striping) [ [1 []
Materials [ [1 [1
Landscaping [1 T[] []
Hydraulics [1 [1 []
Permits [ [] [1
Bridge Plans [ [] [1
Are all encroachments permits obtained? [ [] []
Are design exceptions approved? [] [] []
Is material testing and sampling arranged? [ [1 []
DBE Annual Submittal Form approved? [ [] []
Is there force account work for this project? [] [] []
Is agency furnished material approved? [ [] []
Are the federal funds for construction authorized? [] [] []
Has a fund allocation been approved by the
California Transportation Commission (if required)? [] [] [1

Have a complete set of Plans and Special Provisions been

sent to the Caltrans District Local Assistance Engineer (two

copies if structures (bridges) are involved)? [ [] []
How long is the advertisement period?

Reviewed by:

(Name of Local Agency Representative)
Title:
Date:

Distribution: Local Agency Project File
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EXHIBIT 15-D BID TABULATION SUMMARY SHEET (SAMPLE)

Project Information:

DIST CO RTE PM Agency
Federal Project Number:
Location:
Limits:
Bid Opening date: Engineers Bidder # 1 Bidder # 2 Bidder # 3
Estimated Award date: Estimate Name Name Name

ltem# | Bid ltem & Quantity Unit Cost Unit Cost Unit Cost Unit Cost
Price Price Price Price

Distribution: For NHS projects: (1) Original-Caltrans DLAE, (2) Copy - Local Agency Project File
For Non-NHS projects: None

Page 15-25
LPP 01-04 March 15, 2001



EXHIBIT 15-D Local Assistance Procedures Manual
Sample Bid Tabulation Summary Sheet

Page 15-26
March 15, 2001 LPP 01-04



Local Assistance Procedures Manual EXHIBIT 15-E
DELETED - Submission of Bid Tabulation Data

Page 15-27
LPP 11-05 December 12, 2011



Chapter 15 Local Assistance Procedures Manual
Advertise and Award Project

Page 15-28
October 14, 2011 LPP 11-05



Local Assistance Procedures Manual EXHIBIT 15-F
EXHIBIT DELETED (Bid Price Data [FHWA Form 45])

Page 15-29
LPP 09-02 July 31, 2009



EXHIBIT 15-F Local Assistance Procedures Manual
EXHIBIT DELETED (Bid Price Data [FHWA Form 45])

Page 15-30
July 31, 2009 LPP 09-02



Local Assistance Procedures Manual

EXHIBIT 15-G1

Local Agency Bidder UDBE Commitment (Construction Contracts)

EXHIBIT 15-G1 LOCAL AGENCY BIDDER UDBE COMMITMENT (CONSTRUCTION CONTRACTS)

BID DATE:

TOTAL CONTRACT AMOUNT: $

LOCAL AGENCY:

NOTE: PLEASE REFER TO INSTRUCTIONS ON THE REVERSE SIDE OF THIS FORM

LOCATION:

PROJECT DESCRIPTION:

BIDDER'S NAME:

CONTRACT UDBE GOAL:

CONTRACT
[I'TEM NO.

ITEM OF WORK AND DESCRIPTION
IOR SERVICES TO BE
SUBCONTRACTED OR MATERIALS
ITO BE PROVIDED (or contracted if the
bidder is a UDBE)

UDBE CERT NO.
IAND EXPIRATION
DATE

NAME OF EACH UDBE DOLLAR AMOUNT
(Must be certified on the date bids{UDBE

lare opened - include UDBE
address and phone number)

Local Agency Contract Number:
Federal-aid Project Number:

Federal Share:

For Local Agency to Complete:

Contract Award Date:

Local Agency certifies that all UDBE certifications have been verified and
information is complete and accurate.

Print Name
Local Agency Representative

(Area Code) Telephone Number:

Signature

Date

Total Claimed UDBE $
Participation
%
Signature of Bidder
Date (Area Code) Tel. No.
Person to Contact (Please Type or Print)

Local Agency Bidder UDBE Commitment (Construction Contracts)
(Rev 6/26/09)

Distribution: (1) Original — Local agency files

LPP 09-02
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INSTRUCTIONS - LOCAL AGENCY BIDDER
| UDBE COMMITMENT (CONSTRUCTION CONTRACTYS)

| ALL BIDDERS:

PLEASE NOTE: Itis the bidder’s responsibility to verify that the UDBE(s) falls into one of the following
groups in order to count towards the UDBE contract goal: 1) African Americans; 2) Asian-Pacific
Americans; 3) Native Americans; 4) Women. This information may be submitted with your bid. If it is not,
and you are the apparent low bidder or the second or third low bidder, it must submitted and received as
specified in the Special Provisions. Failure to submit the required UDBE commitment will be grounds for
finding the bid nonresponsive

A UDBE is a firm meeting the definition of a DBE as specified in 49 CFR and is one of the following groups:
African Americans, Asian-Pacific Americans, Native Americans, or Women.

The form requires specific information regarding the construction contract: Local Agency, Location, Project
Description, Total Contract Amount, Bid Date, Bidder’s Name, and Contract UDBE Goal.

The form has a column for the Contract Item Number and Item of Work and Description or Services to be
Subcontracted or Materials to be provided by UDBEs. Prime contractors shall indicate all work to be performed
by UDBEs including, if the prime is a UDBE, work performed by its own forces, if a UDBE. The UDBE shall
provide a certification number to the Contractor and expiration date. Enter the UDBE prime’s and
subcontractors’ certification numbers.The form has a column for the Names of UDBE contractors to perform the
work (who must be certified on the date bids are opened and include the UDBE address and phone number).

IMPORTANT: Identify all UDBE firms participating in the project regardless of tier. Names of the First-Tier
UDBE Subcontractors and their respective item(s) of work listed should be consistent, where applicable, with
the names and items of work in the "List of Subcontractors” submitted with your bid.

There is a column for the UDBE participation dollar amount. Enter the Total Claimed UDBE Participation
dollars and percentage amount of items of work submitted with your bid pursuant to the Special Provisions. (If
100% of item is not to be performed or furnished by the UDBE, describe exact portion of time to be performed or
furnished by the UDBE.) See Section “Disadvantaged Business Enterprise (DBE),” of the Special Provisions
(construction contracts), to determine how to count the participation of UDBE firms.

Exhibit 15-G1 must be signed and dated by the person bidding. Also list a phone number in the space provided
and print the name of the person to contact.

Local agencies should complete the Local Agency Contract Award, Federal-aid Project Number, Federal
Share, Contract Award Date fields and verify that all information is complete and accurate before signing and
filing.
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EXHIBIT 15-G2 LOCAL AGENCY BIDDER DBE INFORMATION (CONSTRUCTION CONTRACTS)
(Inclusive of all DBEs including the UDBEs listed at bid proposal)

NOTE: PLEASE REFER TO INSTRUCTIONS ON THE REVERSE SIDE OF THIS FORM

LOCAL AGENCY: LOCATION:

PROJECT DESCRIPTION:

TOTAL CONTRACT AMOUNT: $

BID DATE:

BIDDER'S NAME:

CONTRACT UDBE GOAL.:

CONTRACT ITEM OF WORK AND DESCRIPTION |DBE CERT NO. NAME OF EACH DBE DOLLAR AMOUNT
J'TEM NO. IOR SERVICES TO BE AND EXPIRATION (Must be certified on the date bids |DBE
ISUBCONTRACTED OR MATERIALS |DATE are opened - include DBE address
ITO BE PROVIDED (or contracted if the land phone number)

bidder is a DBE)

For Local Agency to Complete:

Total Claimed DBE $
Local Agency Contract Number: Participation

Federal-aid Project Number:

%
Federal Share: -

Contract Award Date:

Local Agency certifies that all DBE certification have been verified and
Information is complete and accurate.

Signature of Bidder

Print Name Signature Date
Local Agency Representative Date (Area Code) Tel. No.

(Area Code) Telephone Number:
For Caltrans Review: Person to Contact (Please Type or Print)

Print Name Signature Date Local Agency Bidder DBE Information (Construction Contarcts)
Caltrans District Local Assistance Engineer (Rev 6/26/09)

Distribution: (1) Copy - Fax or scan a copy to the Caltrans District Local Assistance Engineer (DLAE) within 15 days of contract execution. Failure to
send a copy to the DLAE within 15 days of contract execution may result in de-obligation of funds for this project.
(2) Copy - Include in award package to Caltrans District Local Assistance
(3) Original — Local agency files
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Local Agency Bidder DBE Information (Construction Contracts)

‘ INSTRUCTIONS - LOCAL AGENCY BIDDER DBE INFORMATION
(CONSTRUCTION CONTRACTS)

| SUCCESSFUL BIDDER:

The form requires specific information regarding the construction contract: Local Agency, Location, Project
Description, Total Contract Amount, Bid Date, Bidder’s Name, and Contract UDBE Goal.

The form has a column for the Contract Item Number and Item of Work and Description or Services to be
Subcontracted or Materials to be provided by DBEs. Prime contractors shall indicate all work to be performed by
DBEs including work performed by its own forces, if a DBE.The DBE shall provide a certification number to the
Contractor and expiration date. Enter DBE prime and subcontractors certification number. The DBE contractors
should notify the Contractor in writing with the date of the decertification if their status should change during the
course of the contract. The form has a column for the Names of DBE certified contractors to perform the work
(must be certified on the date bids are opened and include DBE address and phone number.

IMPORTANT: Identify all DBE firms participating in the project--including all UDBEs listed on the UDBE
Commitment form (Exhibit 15-G1), regardless of tier. Names of the First-Tier DBE subcontractors and their
respective item(s) of work listed should be consistent, where applicable, with the names and items of work in the
"List of Subcontractors™ submitted with your bid.

There is a column for the DBE participation dollar amount. Enter the Total Claimed DBE Participation dollars
and percentage amount of items of work submitted with your bid pursuant to the Special Provisions. (If 100% of
item is not to be performed or furnished by the DBE, describe exact portion of time to be performed or furnished
by the DBE.) See Section "Disadvantaged Business Enterprise (DBE)," of the Special Provisions (construction
contracts) to determine how to count the participation of DBE firms.

Exhibit 15-G2 must be signed and dated by the successful bidder. Also list a phone number in the space provided
and print the name of the person to contact.

Local AgeNCIES should complete the Local Agency Contract Number, Federal-aid Project Number,
Federal Share, Contract Award Date fields and verify that all information is complete and accurate before signing
and sending a copy of the form to the District Local Assistance Engineer within 15 days of contract execution.
Failure to submit a completed and accurate form within the 15-day time period may result in the de-obligation of
funds on this project.

District DBE Coordinator should verify that all informations is complete and accurate. Once the
information has been verified, the District Local Assistance Engineer signs and dates the form.
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EXHIBIT 15-H UDBE INFORMATION —GOOD FAITH EFFORTS

UDBE INFORMATION - GOOD FAITH EFFORTS

Federal-aid Project No. Bid Opening Date

The (City/County of) established an Underutilized Disadvantaged Business Enterprise
(UDBE) goal of % for this project. The information provided herein shows that a good faith effort was
made.

Lowest, second lowest and third lowest bidders shall submit the following information to document adequate
good faith efforts. Bidders should submit the following information even if the “Local Agency Bidder UDBE
Commitment” form indicates that the bidder has met the UDBE goal. This will protect the bidder’s eligibility for
award of the contract if the administering agency determines that the bidder failed to meet the goal for various
reasons, e.g., a UDBE firm was not certified at bid opening, or the bidder made a mathematical error.

Submittal of only the “Local Agency Bidder UDBE Commitment” form may not provide sufficient
documentation to demonstrate that adequate good faith efforts were made.

The following items are listed in the Section entitled “Submission of UDBE Commitment” of the Special
Provisions:

A. The names and dates of each publication in which a request for UDBE participation for this
project was placed by the bidder (please attach copies of advertisements or proofs of
publication):

Publications Dates of Advertisement

B. The names and dates of written notices sent to certified UDBEs soliciting bids for this project
and the dates and methods used for following up initial solicitations to determine with certainty
whether the UDBESs were interested (please attach copies of solicitations, telephone records, fax
confirmations, etc.):

Names of UDBEs Solicited Date of Initial Follow Up Methods and Dates
Solicitation
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Exhibit 15-H Local Assistance Procedures Manual
UDBE Information -Good Faith Effort

C. The items of work which the bidder made available to UDBE firms including, where appropriate,
any breaking down of the contract work items (including those items normally performed by the
bidder with its own forces) into economically feasible units to facilitate UDBE participation. It is
the bidder's responsibility to demonstrate that sufficient work to facilitate UDBE participation
was made available to UDBE firms.

Items of Work Bidder Normally Breakdown of ~ Amount Percentage
Performs Item Items %) of
(YIN) Contract

D. The names, addresses and phone numbers of rejected UDBE firms, the reasons for the bidder's
rejection of the UDBEsS, the firms selected for that work (please attach copies of quotes from the
firms involved), and the price difference for each UDBE if the selected firm is not a UDBE:

Names, addresses and phone numbers of rejected UDBESs and the reasons for the bidder's
rejection of the UDBEs:

Names, addresses and phone numbers of firms selected for the work above:

E. Efforts made to assist interested UDBESs in obtaining bonding, lines of credit or insurance, and
any technical assistance or information related to the plans, specifications and requirements for
the work which was provided to UDBEs:
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F. Efforts made to assist interested UDBESs in obtaining necessary equipment, supplies, materials or
related assistance or services, excluding supplies and equipment the UDBE subcontractor
purchases or leases from the prime contractor or its affiliate:

G. The names of agencies, organizations or groups contacted to provide assistance in contacting,
recruiting and using UDBE firms (please attach copies of requests to agencies and any responses
received, i.e., lists, Internet page download, etc.):

Name of Agency/Organization Method/Date of Contact Results |

H. Any additional data to support a demonstration of good faith efforts (use additional sheets if
necessary):

NOTE: USE ADDITIONAL SHEETS OF PAPER IF NECESSARY.
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EXHIBIT 15-1 LOCAL AGENCY BID OPENING CHECKLIST

Project Information:

DIST CO RTE PM Agency

Federal Project Number:
Location:
Limits:
Bid opening date and time
Bid opening by Name:
Bids publicly opened and read aloud? (Yes/No)
Addenda certified by
Advertisement date
Engineers Estimate Compared? (Yes/No)
Low Bidder Name
Amount
Number of Bidders
Bid irregularities? (Yes/No)
Noncollusion affidavit included (Exhibit 12-E, Attachment D)? (Yes/No)
Low Bid signed? (Yes/No)
Local Agency Bidder UDBE Commitment (Construction (Yes/No
Contracts) included (Exhibit 15-G1)
All Addenda certified by all bidders? (Yes/No)

Reviewed by:

(Name of Local Agency Representative)
Title:
Date:

Distribution: Original- Local Agency Project File
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EXHIBIT 15-L LOCAL AGENCY CONTRACT AWARD CHECKLIST

Project Sponsor:

Federal-aid project #:

Location:

Limits:

(Physical limits reference post miles or intersections)

Has Caltrans issued an “Authorization to Proceed” in writing with federal funds included for

construction, and is the amMOUNT COMTECT? ..........oiiiiiiiiieee s (yes/no)
COPY OF BNGINEEIS BSTIMALE. ... .. ee i iieeiie ettt e et e et e e e steeneeseeseeeneeseenneas to be attached
Is material testing and sampling arranged?...........cooiiiieiiicieie e (yes/no)
Copy of 10w bidder’s PropOSal: .........coo oot to be attached
LOW Bid SIGNEA 1N INK? ..ot (yes/no)

Is a Good Faith Effort Statement of UDBE Participation included in the low bidder’s proposal? (yes/no)
Only required if UDBE goal is not achieved (Exhibit 15-H) not applicable
Local Agency Bidder UDBE Commitment included (Exhibit 15-G1 to be attached
Is the Noncollusion Affidavit (Chapter 12, “PS&E,” Exhibit 12-E, Attachment D) included in

the low bidders’ proposal? (yes/no)

Is the Bid summary (itemized bids for 3 lowest bidders) complete?.........ccoeveiiiiiniiiiinennn. (yes/no)
Addendum procedures adNered T07..........coeiireieiii e (yes/no)
TIP information, AULhOTIZEA AMOUNT.........cc.eveeeeeee ettt ettt e e et e et e e e e e e re e eeeeeeesaan $ amount
Include TIP page number or amendment NUMbDEr NEre:.........cccooviieiiiiee e

Bid opening procedures Were adnered t0?..........cooeiiieriieieisseses e (yes/no)
Date DLA’s Federal Wage Rate website was checked for updates *..........ccoccevovvoveieiceiienennnn. date

D 1) 0T Lo o] 1< 01T SR date
DAE OF BWATIT......c.eeeeeeeieeiee ettt bbb date
AMOUNT OF BWAIT ...ttt ettt eb et benas $ amount
Detail Estimate (EXNIDIT L15-IM): ..o to be attached
Finance Letter (EXNIDIT L15-N): ..o nneas to be attached
Resident Engineer’s Construction Contract Administration Checklist...........cccccooeiiiiiinnne, to be attached
IS successSTUl DIAEr TICENSEA? ..o (yes/no)

Reviewed by:

(SIGNATURE OF LOCAL AGENCY
REPRESENTATIVE)

(NAME PRINTED OR TYPED)

Title:

Date:

Phone Number:
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NOTE: If the answer is “ No” to any of the above questions, a letter of explanation is required. The DLAE shall review the explanation
and determine if the local agency is eligible for federal funds.

* If the date listed is more than 10-calendar days before bid opening, local agency must provide documentation that web site was
subsequently checked within the 10-calendar day period or after bid opening, and there were no changes in the applicable
federal wage rates.

Distribution: For all NHS Projects 1) Original plus one copy ~-DLAE
2) Copy- Local Agency Project files
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EXHIBIT 15-M
Detail Estimate

EXHIBIT 15-M DETAIL ESTIMATE

Federal Project No.:
Project Location:

File:

Date:
To be used as a basis of agreement for Federal-aid Project #(1)
in the City/County of(2)
Construction Authorization Date:(3)
Type: (@) o
Preliminary Engineering (Authorization Date:(5)
Right of way (Acquisition Authorization Date:(6)
Acquisition (No. Parcels ) $
RAP
(number homes ) $
(number businesses ) $
LRH (Parcel No. Name ) $
TOTAL COST $(7)
Utilities (Authorization Date:(8)
Total Cost $
Improvement Type Code:  (9) Length (10) (miles)
Item Estimate (11)
ITEM No. ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE AMOUNT
1 ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE $
2 ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE $
3 ITEM DESCRIPTION UNIT QUANTITY UNIT PRICE $
Subtotal Contract ltems $
Agency/State Furnished Materials $(12)
Force Account (Day Labor) - striping, etc. $
Total $
Contingencies (Including supplemental work) $(13)
Contract Total $
Construction Engineering $(14)
TOTAL COST $

Distribution: All Projects: (1) Original + 4 copies-Caltrans District Local Assistance Engineer. (2) Copy-Local Agency Project File

LPP 12-02
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DETAIL ESTIMATE
SUMMARY (15)

Participating

Total Cost Cost Federal Funds Other Funds
Preliminary Engineering $ $ $ $
Right of way $ $ $ $
Improvement type
Construction:  Code $ $ $ $
Code $ $ $ $
Construction Engineering:
Total Cost $ $ $ $
Contract Items Participating = $(16) = %
Contract Items nonparticipating = $ = %
Total = $ = 100.00 %
* Reimbursement Ratio: (17) %

Appropriation Code(s) (18)

Name/Date Prepared

* Reimbursement ratios may vary within each phase of work such as Emergency Relief PE for Emergency Repair
(100%) and PE for restoration (88.53%). In these cases, the detailed estimate shall include two separate lines of
preliminary engineering.

Distribution: All Projects (1) Original + 4 copies-Caltrans District Local Assistance Engineer.
(2) Copy-Local Agency Project File
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DETAIL ESTIMATE INSTRUCTIONS
1. File
o Fillin project identification
example: Dist-County-Rte-City: 07-LA-0-LA
e Federal-aid Project #: STPL-5006(023)
e Federal-aid Program: ~ Surface Transportation Program, population > 200,000

2. Project Location
o Fairly detailed (list intersections or project limits, etc.) Should agree with Authorization to Proceed
3. Construction Authorization Date
o FHWA/Caltrans authorization date on the Authorization to Proceed
4. Type
o General type of work (signalization, widening, construct four-lane divided street, etc.) Chapter 3,
“Project Authorization,” Exhibit 3-F-(Iltem 38)
5. P.E. Authorization
o FHWA/Caltrans authorization date on the Authorization to Proceed

6. Right of way Authorization
¢ FHWA/Caltrans authorization date on the Authorization to Proceed

7. Right of way Costs
e Total for project

8. Utility Authorization
¢ FHWA/Caltrans authorization date on the Authorization to Proceed

9. Improvement Type Code

01 New Construction Roadway 23 Transit

03 Reconstruction, Added Capacity 24 Traffic Management/Eng. HOV

04 Reconstruction, No added Capacity 26 Ferry Boats

05 4R Maintenance Resurfacing 28 Facilities for Pedestrian & Bicycle *
06 4R Maintenance-Restoration & Rehab 29 Acquisition of Scenic Easements *

07 4R Maintenance-Relocation 30 Scenic or Historic Highway Prog. *

08 Bridge, New Construction 31 Landscaping & Scenic Beautification*
10 Bridge Repl. Added Capacity ** 32 Historic Preservation*

11 Bridge Repl. No Added Capacity ** 33 Rehab & Operation of Historic Facility*
13 Bridge Rehab. Added Capacity ** 36 Archeological Plan & Research *

14 Bridge Rehab. No Added Capacity ** 37 Mitigation of Water Pollution*

15 Preliminary Engineering * 38 Safety & Education of Ped. Bike*

16 Right of Way 39 Establishment of Transp. Museum*

17 Construction Engineering * 40 Special Bridge*

18 Planning 42 Training

20 Environmental Only 43 Utilities

21 Safety 44, Other

22 Rail/Highway Crossing 45Debt Service

*Transportation Enhancement Projects must use these Types of Improvements.
**Projects using these Improvement Types must report a National Bridge Inventory Structure Number.
10. Length

e Length in miles (to nearest 0.1) is required for roadway codes and for bridge codes
e Measured along center line
o Not required for “Miscellaneous” codes
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11.

12.

13.

14.

15.

16.

17.

18.

19.

Item Estimate

o List Each bid item per sample format

e Separate by “improvement type code” as noted above in item # 9. (should be same as preliminary
estimate)

e Place nonparticipation work directly following participating work of similar codes

e Separate as “not part of Federal-aid Project” that work which is beyond project limits of federal
participation but is being done under the same contract

State/Agency Furnished Materials
o List each item and cost of all items or expenses that are to be furnished by other than contractor
e Should agree with items listed in Special Provisions and Plans

Contingencies

e Generally 5% to 10%

o FHWA does not want supplemental work segregated from contingencies

o If large amount of supplemental work, 10% may be exceeded, but contingencies should always be at least
5%

e Separate for each code, etc.

Construction Engineering
e Separate for each code, etc.
¢ Indicate staking, construction trailer, etc., if claimed for reimbursement

Detail Estimate Summary

e Summary generally broken down only between P.E., Construction, and Right of way

o Improvement Type Codes and nonparticipating involved, must be outlined in summary

e Calculate P.E., Construction (by code) and Right of way separately at appropriate reimbursement ratio

o Federal funds share of phase cannot be more than the fund reimbursement ratio times the participating
costs. (Always round down to the nearest dollar).

Federal Participation Calculation
e Use contract items only

Reimbursement Ratio (Federal) (See list in Chapter 3, “Project Authorization”)
e Use current ratio
e Project ratio if under funded

Program Code(s) (Federal) NOTE: Formerly known as Appropriation Code(s)
e Program code(s) applicable to the program(s) involved (see list in Chapter 3, “Project Authorization”)

Revised Detail Estimate or Modification

o Required when federal funds are to be changed from what was previously under agreement

Changes can be accomplished by updating item costs, supplemental work, contingencies, etc.

Change Title to “Revised Detail Estimate.”

Must remain consistent with FTIP/FSTIP rules

Wording to be changed in Item 2 by adding “To be used as basis for modification of agreement for
federal-aid project.”

e Remaining instructions are unchanged
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EXHIBIT 15-N
Finance Letter

DEPARTMENT OF TRANSPORTATION
DIVISION OF ACCOUNTING
LOCAL PROGRAM ACCOUNTING BRANCH

ATTN:

EXHIBIT 15-N FINANCE LETTER

Work on State Highway (Y or N):
Administered by State or Local?

If yes, provide following:

Project Manager Name:

Accounting Program Code(s):

Coop or Contribution Agrmnt No.:

TOTAL FEDERAL FEDERAL
COST OF PARTICIPATIN FUND
WORK COST TYPE (1)

Date:

Agency:

Fed Project No.:
EA No.:

PPNO.:

Bridge No :

STATE LOCAL
MATCH MATCH OTHER
FUNDS FUNDS FUNDS

PRELIMINARY ENGINEERING
Agency Preliminary Engineering

Overhead at %

RIGHT OF WAY (R/W)
Purchase Costs
Relocation Assistance /Utility

CONSTRUCTION
Contract Items

Utilities

Supplemental Work
Contingencies

Trainees

Agency/State Furn. Mat.

State Furnished Preliminary Engineering

Contract Total:

CONSTRUCTION ENGINEERING
Agency Construction Engineering

Overhead at %

State Furnished Materials Testing
Overhead at %, Subjob

Striping by Agency
Force Account Work by Agency

State Furnished Construction Engineering

Federal Participation:
Federal Appn. Code(s):
Federal Reimbursement Rate(s) for Progress Invoice:

PHASE FED (1) FED (2)

PE

R/W

CON

Distribution: 1) Original + 4 copies- DLAE

2) Copy- Local Agency Project File

TOTALS:

Certification

1 certify that this Finance Letter accurately reflects the
current cost estimate for all phases of the project

obligated but not fully expended.
Signature :

For questions regarding finance letter, contact:
Printed Name:
Telephone No.:

Title :

Project location :

LPP 06-04
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